



# 5 Years Work Plan Steering Committee G/SPP Tahun 2025 – 2029

## Scaling SCP

Sustainable  
Consumption and  
Production

2025



**LKPP**  
Lembaga Kebijakan  
Pengadaan Barang/Jasa Pemerintah

On behalf of:



Federal Ministry  
for the Environment, Nature Conservation,  
Nuclear Safety and Consumer Protection

of the Federal Republic of Germany

**giz** Deutsche Gesellschaft  
für Internationale  
Zusammenarbeit (GIZ) GmbH

**IKI**  
INTERNATIONAL  
CLIMATE INITIATIVE

## Sustainable Public Procurement Steering Committee (SPP SC) 5 Years Work Plan

Topic	Issues	Planning		
		Year 1	Year 2-3	Year 4-5
<b>Strengthen Institutional Coordination</b>	Establish a permanent national SPP SC to foster cross-sectoral and cross-ministerial collaboration. Appoint a primary coordinator. The SPP SC shall develop an SDG 12.7 action plan and a framework for monitoring.	<ul style="list-style-type: none"> <li>Establish a permanent national SPP SC to foster cross-sectoral and cross-ministerial collaboration among relevant ministries and stakeholders.</li> <li>Designate a primary coordinator, potentially from a coordinating ministry, to lead the SC. The coordinator will ensure alignment of objectives, facilitate communication, and act as the main contact for stakeholders while organizing regular meetings to support effective decision-making.</li> <li>The SC shall develop a comprehensive roadmap and plan focused on SDG 12.7 based on the draft Long-Term Action Plan (LTAP), outlining specific objectives, strategies, measurable outcomes, responsibilities, and timelines.</li> <li>Develop a monitoring framework for tracking the progress of SDG 12.7 activities, suggested to be based on UNEP's SDG 12.7 methodological guidelines. Develop baseline.</li> <li>Analyze the need for and assign technical working groups/task forces to support the SC's work. These groups are suggested to focus on SPP M&amp;E, e-catalogue sectoral development, scaling SPP to the sub-national level, certification processes, awareness and/or capacity development.</li> </ul>	<ul style="list-style-type: none"> <li>Execute the SC action plan, ensuring that all ministries and stakeholders are actively involved in achieving the outlined objectives and strategies.</li> <li>Install and strengthen technical WG and enhance their capacities. Assign necessary resources, training, and guidelines to enable effective contributes.</li> <li>Organize workshops and training sessions for SPP SC stakeholders to enhance their understanding of SDG 12.7.</li> <li>Track progress the implementing the monitoring framework. Conduct evaluations of ongoing SPP initiatives to assess their effectiveness and identify areas for improvement.</li> </ul>	<ul style="list-style-type: none"> <li>Engage all in achieving objectives and strategies.</li> <li>Enhance WG capacities with necessary resources.</li> <li>Implement the monitoring framework and evaluate ongoing SPP initiatives.</li> </ul>

<b>Policy and policy tools</b>	<p>The need for the endorsement and further development of the SPP LTAP to guide further actions alongside with the development of an effective SPP M&amp;E system. Further the harmonization and simplification of the certification process is required.</p>	<ul style="list-style-type: none"> <li>▪ Secure formal endorsement of the Long-Term Action Plan for Sustainable Public Procurement (SPP LTAP) from relevant ministries and stakeholders.</li> <li>▪ Collaborate with the Lembaga Kebijakan Pengadaan Barang/Jasa Pemerintah (LKPP) and relevant ministries to implement a robust SPP M&amp;E system, leveraging findings from the SPP M&amp;E Needs Assessment and Design.</li> <li>▪ Analyze existing certification processes and develop and approve recommendations for harmonization and simplification. Based on approved prioritised recommendations develop targets and install working structure with relevant stakeholder for implementation (i.e. TWG)</li> </ul>	<ul style="list-style-type: none"> <li>▪ Evaluation progress toward the goals outlined in the SPP LTAP. Use findings to report on successes, challenges, and areas for improvement.</li> <li>▪ Based on the evaluation results, refine the SPP M&amp;E system to enhance its effectiveness and responsiveness to emerging challenges and opportunities in SPP.</li> <li>▪ Based on the evaluation results, review and update the National SPP Road Map and Action Plan to reflect new goals, strategies, and challenges.</li> <li>▪ Broaden the scope of the harmonized certification processes to include additional product categories and services.</li> <li>▪ Develop strategies to ensure the long-term sustainability of SPP initiatives by aligning the SPP LTAP with mid-term planning for 2025-2029, including securing funding, establishing institutional frameworks, and continuous stakeholder engagement.</li> </ul>	
<b>Communication</b>	<ul style="list-style-type: none"> <li>• National: clear information on ecolabel product, ecolabel product include in e-catalogue versi 6</li> </ul>			

	<ul style="list-style-type: none"> <li>• Sub-national: socialization, assistance</li> <li>• Public: dissemination on green product</li> <li>• Industry/vendors: communication to vendor</li> </ul>			
<b>Capacity building</b>	<ul style="list-style-type: none"> <li>• Activities planning</li> <li>• Capacity building</li> </ul>	<ul style="list-style-type: none"> <li>• Identify the needs and set the plan</li> </ul>		

1. Parking lot:

- a. Incentives to vendor
- b. Challenges report to Kemenko Marves
- c. Green Product Impres by KLHK and Kemenperin
- d. Specification Green Cement in Inmen(Ministry Instructions) 04/2020 Dit SIA/Dit Bina Marga
- e. Upgrade to Action Plan Ministry and Institution.
- f. MDP PH 12 include in planning
- g. Action Plan PMK
- h. Adjustment KLHK to Ecatalog versi 6.
- i. EBTKE ESDM has 7 products save energy.
- j. LKPP Directorate of Digital Market
- k. PUPR draft roadmap sustainable services and goods: material, gender (design, implementation and maintenance)
- l. Perpres 14/2021
- m. Permen 9/2021
- n. Pipe HDPE
- o. Waste Management
- p. ESDM: interaction with LKPP
- q. Ecolabel product the influence on budgeting
- r. How much the impact for all budgeting
- s. PUPR construction: started from technical specifications through engineer estimation
- t. Kepmen needs to socialization in sub-national government
- u. Integration LKPP
- v. Reporting
- w. Monitoring

2. Conclusion and Issues to further discuss to higher level:

- a. Initiate policy creation for GPP/SPP to implement by all of government institutions.
- b. GPP/SPP brought to coordination ministry as the main focal point to coordinate different ministries.
- c. Letter from LKPP/KLHK to deliver the issue to coordination ministry of Marves.
- d. Strong issues to delivered to higher level.
- e. Scaling the piloting SPP into national level/ministries.

- f. Increasing number of ecolabel product in LKPP Catalog.
- g. Uniting all of scheme to easier the public recognition
- h. Function of the SC must be continued after the project closing.
- i. Increasing the capacity of provincial staff on SPP