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1 Determining approval process

2 Invitation to Tender - Proposal Submission period 

3 Tender Evaluation (Technical evaluation and presentation, if any and the Eligibility assessment)

4 Getting financial password from bidders due to finalize the overall evaluation purpose

5 Tender overall evaluation review and approval from Contract Manager

6 Negotiation, if required

7 Announcement and Contract Award; Contract preparation

8

9

Weekend Weekend

Contract start/assignment

Contract approval process

August

Weekend Weekend Weekend

July

Weekend Weekend Weekend Weekend

Timeframe - Reference no. 10036435 - Updated Sulu-Sulawesi Seascape Profile: Strengthening 
Transboundary Marine Governance and Biodiversity Conservation.
PN No. G-011693-002 “SOMACORE Project".

NO Task
June


