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1 Determining approval process 

2 HQ approval process (register all document tender in procurement portal) and respond to feedback, if any

3 Invitation to Tender - Proposal Submission period (min. 21 days)

4 Tender Evaluation (Technical evaluation and presentation, if any and the Eligibility assessment)

5 Getting financial password from bidders due to finalize the overall evaluation purpose

6 Tender overall evaluation review and approval from Contract Manager

7 Negotiation, if required

8 Announcement and Contract Award; Contract preparation

9

10

April
NO

Timeframe - RFP No. 83459818 - Strengthening the capacity of independent oil palm and natural rubber farmers towards certification readiness  in Rantau Pulung and Bengalon. 
PN No. 18.0128.1-307.04 “The Sustainability and Value Added in Agricultural Supply Chains in Indonesia (SASCI+) KoFi SECO Project

Task
Weekend

February

Weekend Weekend

March

Contract start/assignment

Contract approval process
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