
Timeframe
Project Name : INDOBUS
Processing No. : 12.9097.2-135.00                   
RFP No.83457997
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1

39

January February March

11 Tender Result Announcement 1

12 Implementation 

8 Overall Evaluation (Technical & Financial Proposal)
3

9 Negotiation if Required

10 Contract Award and Contract Approval 3

5 Tender Opening by the Opening Team 1

6 Technical Evaluation by project 
4

7 Presentation of Technical Proposal from selected bidder (if required)

2 Determining the procurement procedure - COI Approval - Seek approval from 
Director of Finance and Administration

2

3 Tender Announcement Upload to Website

4 Proposal Submission (Technical and Financial) 21

NO ACTIVITY Total days

1 Preparation Tender Documents (TOR, Assessment Grid, Invitation, etc) 3
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